
Month of Mar 2014 
B) Construction of the Pier 3 pier continues. Crews 

completed the large #3 pour last month.  It ended 
up using 1800cy of concrete and took 23 hours to 
complete once started.  They are now preparing for 
the next pour.  It is a little smaller pour at 1400 cy.  
Once complete the falsework will be removed.    
The picture to the right shows the pour in progress.  
Two concrete pumps were used simultaneously.  
Below is a bird’s eye view from on top of the pier 
table looking down on the pump truck and two 
concrete trucks delivering concrete.  

 
C) Foundation crews have now started work on 

the last bridge foundation to be completed.  
They started the foundations in December, 
2010.  The NE column is complete, the NW 
column final pour was completed on the last 
day of February. The SE column foundation 
and pour #1 are complete, (3 pours total to 
complete a column and foundation) and 
they are currently excavating the 
overburden material for the SW foundation.  
The picture below shows the red crane on 
the left removing material from within the 
temporary casing and depositing it into the 
white dump truck. 

 
 

D) Pier 5 segments are complete.  The contractor is 
now preparing for removal of the form travelers.  
After travelers are removed, large beams will be 
positioned to align the segments and complete the 
“closure pour” which is the final concrete pour to 
close the gap between the end span and the P5 
segments.  This will complete construction of 
Span 5. 

 
 
 

 

 

 

 

Closure pour gap 



 
 

Periodic day time closures are expected this month in the NB direction to allow for concrete trucks to 
safely exit and enter the highway.  Utility and work trucks/pickups will also continue to enter and exit the 
northbound lanes on the south end of the project.  Please be aware and reduce speeds when traveling 
through the project limits. Images of the progress can be viewed at the following URL/ 
http://www.dot.ca.gov/dist2/projects/antlers/constructioncam.htm 
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